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ESTIMATE RUN 01/04/2017

ESTIMATE SUMMARY 15:59:51

CONTID: C19778         ESTIMATE NO: 0003 PROG 2005

PCN: 19778-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY16 SIGNAL POLE REPLACEMENT P PERCENT TIME:

PROJECT NO: STAR400-295                   

SIGNAL POLE REPLACEMENT PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,179,292.58 PARTICIPATING $ $ 125,704.45

AWARD PROJECT AMT: 1,028,279.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,954.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.47

WORK DAYS

WORK DAYS

51.07%

577,040.05

125,704.45

125,704.45

123,749.73

$

$

$

$

602,252.53

0.00

602,252.53

0.00

602,252.53

-15,424.19

0.00

586,828.34

0.00

AMOUNT DUE 586,828.34 123,749.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 123,749.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

LARIMER  

47.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/04/2016

10/04/2016

12/26/2016

03/31/2016

04/21/2016

05/09/2016

10/04/2016
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PCN: 19778-BID    ESTIMATE RUN 01/04/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

4.000

EACH

85.00000

0010 *Removal of Sidewalk 45.000

40.000

202-00200  
 

2,975.0085.000

1,400.00

86.000

SY  

35.00000

0015 *Removal of Curb and Gutter 90.000

0.000

202-00203  
 

1,350.0090.000

0.00

90.000

LF  

15.00000

0020 *Removal of Concrete Curb Ramp 14.000

0.000

202-00206  
 

560.0014.000

0.00

14.000

SY  

40.00000

0025 *Removal of Concrete Pavement 36.000

0.000

202-00210  
 

1,584.0036.000

0.00

36.000

SY  

44.00000

0030 *Removal of Asphalt Mat 18.000

0.000

202-00220  
 

2,574.0018.000

0.00

18.000

SY  

143.00000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

524.000

SF  

3.90000

0040 Removal of Traffic Signal Equipment 0.500

0.000

202-00828  
 

5,977.500.500

0.00

1.000

L S 

11,955.00000

0045 *Potholing 21.750

24.000

203-01597  
 

8,463.7545.750

4,440.00

45.750

HOUR

185.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

32.000

HOUR

33.00000

0055 Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

382.000

LF  

8.00000
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PCN: 19778-BID    ESTIMATE RUN 01/04/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 76.000

35.000

208-00035  
 

888.00111.000

280.00

363.000

LF  

8.00000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

265.00000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

56.000

LF  

285.00000

0075 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

56.000

LF  

285.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

4.000

HOUR

32.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

4.000

HOUR

32.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

4.000

HOUR

162.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

81.00000

0100 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

8.000

HOUR

110.00000

0105 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

550.00000

0110 Reset Pedestrian Push Button 0.000

2.000

210-00860  
 

150.002.000

150.00

4.000

EACH

75.00000
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PCN: 19778-BID    ESTIMATE RUN 01/04/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Fire Preemption Unit and Timer 3.000

1.000

210-00866  
 

1,560.004.000

390.00

5.000

EACH

390.00000

0120 Reset Intersection Detection System (Camera) 1.000

0.000

210-00890  
 

695.001.000

0.00

5.000

EACH

695.00000

0125 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

3.000

SY  

650.00000

0135 *Concrete Pavement (Patching) 36.000

0.000

412-00190  
 

5,580.0036.000

0.00

43.000

SY  

155.00000

0140 Drilled Caisson (18 Inch) 30.000

10.000

503-00018  
 

6,000.0040.000

1,500.00

40.000

LF  

150.00000

0145 Drilled Caisson (36 Inch) 82.500

76.000

503-00036  
 

51,512.50158.500

24,700.00

247.000

LF  

325.00000

0150 *Concrete Sidewalk 41.000

40.000

608-00000  
 

15,714.0081.000

7,760.00

82.000

SY  

194.00000

0155 *Concrete Curb Ramp 29.000

0.000

608-00010  
 

6,003.0029.000

0.00

32.000

SY  

207.00000

0160 *Curb and Gutter Type 2 (Section II-B) 86.000

0.000

609-21020  
 

4,214.0086.000

0.00

88.000

LF  

49.00000

0165 *2 Inch Electrical Conduit (Bored) 1,018.000

223.000

613-00206  
 

23,579.001,241.000

4,237.00

1,545.000

LF  

19.00000
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PCN: 19778-BID    ESTIMATE RUN 01/04/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *3 Inch Electrical Conduit (Bored) 1,304.000

446.000

613-00306  
 

36,750.001,750.000

9,366.00

2,585.000

LF  

21.00000

0175 Pull Box (Special) 1.000

0.000

613-07000  
 

967.001.000

0.00

9.000

EACH

967.00000

0180 Type Two Pull Box 6.000

0.000

613-07002  
 

4,320.006.000

0.00

14.000

EACH

720.00000

0185 Wiring 0.500

0.000

613-10000  
 

9,016.000.500

0.00

1.000

L S 

18,032.00000

0190 Luminaire (LED) 3.000

2.000

613-13000  
 

7,250.005.000

2,900.00

11.000

EACH

1,450.00000

0195 Luminaire High Pressure Sodium (400 Watt) 2.000

0.000

613-70400  
 

820.002.000

0.00

2.000

EACH

410.00000

0200 Service Meter Cabinet 1.000

0.000

613-80130  
 

5,648.001.000

0.00

2.000

EACH

5,648.00000

0205 Sign Panel (Class I) (Install Only) 38.140

0.000

614-00025  
 

762.8038.140

0.00

91.000

SF  

20.00000

0210 Sign Panel (Class II) (Install Only) 18.000

0.000

614-00027  
 

360.0018.000

0.00

27.000

SF  

20.00000

0215 Sign Panel (Class II) (Install Only) 7.000

2.000

614-00029  
 

1,242.009.000

276.00

17.000

EACH

138.00000

0220 Pedestrian Signal Face (16) (Countdown) 14.000

4.000

614-70150  
 

8,370.0018.000

1,860.00

30.000

EACH

465.00000
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PCN: 19778-BID    ESTIMATE RUN 01/04/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Accessible Pedestrian Signal 8.000

0.000

614-70200  
 

11,664.008.000

0.00

8.000

EACH

1,458.00000

0230 Traffic Signal Face (12-12-12) 26.000

9.000

614-70336  
 

24,745.0035.000

6,363.00

50.000

EACH

707.00000

0235 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

1,043.00000

0240 Pedestrian Push Button 6.000

2.000

614-72860  
 

2,040.008.000

510.00

15.000

EACH

255.00000

0245 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

1,480.00000

0250 Intersection Detection System (Camera) 1.000

0.000

614-72886  
 

20,066.001.000

0.00

1.000

EACH

20,066.00000

0255 Microwave Vehicle Radar Detector 3.000

0.000

614-72887  
 

22,737.003.000

0.00

7.000

EACH

7,579.00000

0260 Traffic Signal-Light Pole Steel (2 Mast Arm) 2.000

0.000

614-81020  
 

45,588.002.000

0.00

2.000

EACH

22,794.00000

0265 Traffic Signal Light Pole Steel (1-15 Foot Mast Arm) 0.000

1.000

614-81115  
 

11,062.001.000

11,062.00

1.000

EACH

11,062.00000

0270 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 3.000

0.000

614-81125  
 

36,636.003.000

0.00

4.000

EACH

12,212.00000

0275 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

12,550.00000
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PCN: 19778-BID    ESTIMATE RUN 01/04/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

1.000

614-81140  
 

13,417.001.000

13,417.00

2.000

EACH

13,417.00000

0285 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

14,097.00000

0290 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

14,364.001.000

0.00

3.000

EACH

14,364.00000

0295 Traffic Signal Pedestal Pole Aluminum 6.000

2.000

614-84100  
 

8,168.008.000

2,042.00

8.000

EACH

1,021.00000

0300 Telemetry (Field) 2.000

0.000

614-86105  
 

8,778.002.000

0.00

3.000

EACH

4,389.00000

0305 Traffic Signal Controller (Type 170) 2.000

0.000

614-86240  
 

44,762.002.000

0.00

3.000

EACH

22,381.00000

0310 Uninterrupted Power Supply 2.000

0.000

614-86800  
 

16,156.002.000

0.00

3.000

EACH

8,078.00000

0315 Construction Surveying 0.500

0.250

625-00000  
 

7,316.250.750

2,438.75

1.000

L S 

9,755.00000

0320 *Mobilization 0.600

0.400

626-00000  
 

45,943.001.000

18,377.20

1.000

L S 

45,943.00000

0325 *Public Information Services (Tier IV) 0.500

0.250

626-01104  
 

5,706.750.750

1,902.25

1.000

L S 

7,609.00000

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

300.000

SF  

18.00000
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PCN: 19778-BID    ESTIMATE RUN 01/04/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 32.500

24.750

630-00000  
 

1,889.2557.250

816.75

750.000

HOUR

33.00000

0340 *Uniformed Traffic Control 8.000

0.000

630-00003  
 

624.008.000

0.00

32.000

HOUR

78.00000

0345 *Traffic Control Inspection 11.000

7.000

630-00007  
 

2,340.0018.000

910.00

36.000

DAY 

130.00000

0350 *Traffic Control Management 36.000

12.000

630-00012  
 

32,736.0048.000

8,184.00

90.000

DAY 

682.00000

0355 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

195.00000

0360 *Construction Traffic Sign (Panel Size A) 8.000

1.000

630-80341  
 

765.009.000

85.00

40.000

EACH

85.00000

0365 *Construction Traffic Sign (Panel Size B) 9.000

1.000

630-80342  
 

1,100.0010.000

110.00

20.000

EACH

110.00000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

780.001.000

0.00

4.000

EACH

780.00000

0375 *Drum Channelizing Device 9.500

0.000

630-80360  
 

494.009.500

0.00

90.000

EACH

52.00000

0380 *Traffic Cone 44.000

0.000

630-80380  
 

572.0044.000

0.00

88.000

EACH

13.00000

0385 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

75.000

DAY 

455.00000
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PCN: 19778-BID    ESTIMATE RUN 01/04/2017

PROJECT: STAR400-295                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:59:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

123,000.000

F A 

1.00000

0395 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0405 F/A On-The-Job Trainee 0.000

227.500

700-70021  
 

227.50227.500

227.50

640.000

HOUR

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0415 Drilled Caisson (42 In) 17.000

0.000

503-00042  
 

5,525.0017.000

0.00

17.000

LF  

325.00000

0420 Type Three Pull Box 1.000

0.000

613-07003  
 

1,165.231.000

0.00

1.000

EACH

1,165.23000

CAT 602,252.53125,704.451,179,292.58CURRENT AMT0200 $ $ $

$ 602,252.53125,704.45$1,179,292.58$CURRENT AMTPROJECT TOTAL


